
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

April 5, 2001

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 23 (March 2001)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial design
and remedial action for groundwater, and operation and maintenance activities that were
performed in regard to the NL Industries/Taracorp Superfund Site (the "site") during March
2001.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

• On March 9, 2001, the Group's project coordinator issued a voluntary progress report
to EPA.

• During March 2001, ENTACT continued efforts to address the comments in EPA's
January 22, 2001 approval letter for the "Final Remedial Report" for the Residential
Areas and Remote Fill Locations.

• During March 2001, ENTACT continued efforts to address EPA's January 22, 2001
comments on the Operation and Maintenance Plan.
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1 Tests Received:

• Not applicable for this reporting period.

3. Work Plans. Plans, and Other Dehverables Completed and Submitted to EPA During
the Previous Month:

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

• At the present time, the Group anticipates that ENTACT will remobilize to the site in
April 2001 (depending upon weather conditions and the availability of sod), to complete
the remaining remedial activities at the site. The Group will advise EPA as soon as
ENTACT's schedule has been finalized.

• Upon receipt of EPA's comments, if any, on the Groundwater Monitoring Plan, the
Group and ARCADIS Geraghty & Miller ("ARCADIS") will initiate efforts to address
the comments and prepare a revised plan.

" Upon receipt of EPA's comments, if any, on the Pre-Design Investigation Report for
Groundwater, the Group and ARCADIS will initiate efforts to address the comments
and prepare a revised report.

• ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's January 22, 2001 comments. In addition, ENTACT will initiate efforts to
expand the Operation and Maintenance Plan to include operation and maintenance
activities for off-she areas.

• ENTACT will complete the "Final Remedial Report" for the Residential Areas and
Remote Fill Locations to address EPA's January 22, 2001 comments as soon as
remedial activities are completed at the site. The revised pages to the "Final Remedial
Report" for the Residential Areas and Remote Fill Locations will be submitted to EPA
in spring 2001 after the remaining remedial activities are completed at the site.

5. Problems Encountered. Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• Not applicable of this reporting period.
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6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

• Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jeflrey.
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Tim Heary - ENTACT, Inc. (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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